

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
November 11	Idea Brainstorming	4 hours	FC, VP, VP, KP	Discussed the yearly theme and early ideas: • School Community Hub • Non-Profit Hub • Tech Literacy Hub
November 12	Tech Stack Development	2 hours	FC, VP, VP, KP	Discussed our competencies and evaluated 3 frameworks (chose Next): • AstroJS: fast and concise • NextJS: reliable and developed • SvelteKit: quirky and advanced features
November 20	Set Up Js Project	2 hours	VP, KP	Used Next.js to make a default project with pnpm, ts, and tailwind css
December 5	Content Finalization	6 hours	FC, VP, VP, KP	Choose the school community theme and wrote up content
December 20th	Wireframe design	4 hours	KP	Designed a mock up wire frame for the website
January 7th	Backend Design	5 hours	FC, KP	Designed an MVP Backend data model

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
January 9th	Frontend MVP	6 hours	VP, VP	Used the wire frame and implemented basic mock up website
January 10th	Image Sourcing	2 hours	VP	Found all but a few images that were needed. All are copyright free or in creative commons
January 11th	UI Design for Home page	2 hours	VP, KP	Finalized colors and made the home screen
January 16th	UI Design for Dashboard page	3 hours	VP, VP	Finalized colors and made the home screen UI
January 17th	UI Design for community pages	3 hours	VP, VP, KP	Finalized the community pages and used reddit and other sites as UX inspiration
January 18th	Backend integration to Log in	2 hours	FC, VP, KP	Decided to use Supabase and set up DB

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
January 21st	Backend Integration for Club creation	4 hours	VP, FC, KP	None
January 22nd	Backend Integration for Other features	5 hours	FC, KP	None
January 24th	Testing for bugs	2 hours	VP, FC, KP	Found several padding and rounding errors in Home and Community page
February 21st	Feedback implementation	5 hours	VP, KP, FC	Fixed broken links
February 28th	Feature Discussion	2 hours	VP, KP, FC, VP	Discussed ideas and found Donation feature, 3d map, and AI assistant to be popular
March 1st	Feature Implementation	10 hours	VP, KP, FC	Add the features using stripe for payment and Gemini for AI

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
March 8th	Judge Feedback Integration	6 hours	FC, KP, VP	Implemented judge feedback: updated UI design to better fit community theme, fixed all remaining broken links, improved color contrast and accessibility across pages
March 15th	UI Polish & Accessibility	4 hours	VP, KP, FC	Refined typography and spacing site-wide; added ARIA labels and keyboard navigation support for accessibility compliance
March 22nd	Performance Optimization	3 hours	FC, VP	Optimized image loading with lazy loading and next/image; reduced initial page load time by ~40%
March 29th	Content & Copy Review	2 hours	KP, VP, FC	Proofread all site content, corrected grammar errors, and updated club descriptions with latest information
April 5th	Mobile Responsiveness Fixes	4 hours	VP, FC	Fixed layout breaking on small screens; improved hamburger menu behavior and touch targets across all pages
April 12th	Donation Feature Testing	3 hours	KP, VP, FC	End-to-end tested Stripe donation flow; resolved webhook mismatch bug and confirmed successful test transactions

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
April 19th	UI Rebranding & Kit Update	5 hours	FC, KP, VP	Added graduation hat icon to UI; rebranded site using updated ZUI UI kit components across all pages
April 26th	Final QA & Cross-browser Testing	4 hours	VP, VP, KP	Tested on Chrome, Firefox, Safari, and Edge; fixed flexbox gap issue on Firefox and Safari backdrop-filter bug
May 3rd	Deployment & Documentation	5 hours	FC, KP, VP	Deployed final build to Vercel production; wrote README with setup instructions and feature documentation
May 10th	Final Review & Submission Prep	3 hours	VP, KP, FC	Conducted last walkthrough of all features; compiled project documentation and prepared submission materials for TSA conference
May 12th	Project Completion	2 hours	FC, VP, KP	Confirmed all deliverables complete; submitted final project and work log for TSA evaluation