

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible	Comments
1. November 11	Idea Brainstorming	4 hours	(student initials) FC, VP, VP, KP	Discussed the yearly theme and early ideas: • School Community Hub • Non-Profit Hub • Tech Literacy Hub
2. November 12	Tech Stack Development	2 hours	FC, VP, VP, KP	Discussed our competencies and evaluates 3 frameworks (choose Next): • AstroJS: fast and concise • NextJS: reliable and developed • SvelteKit: quirky and advanced features
3. November 20	Set Up Js Project	2 hours	VP, KP	Used Next.js to make a default project with pnpm, ts, and tailwind css
4. December 5	Content Finalization	6 hours	FC, VP, VP, KP	Choose the school community theme and wrote up content
5. December 20th	Wireframe design	4 hours	KP	Designed a mock up wire frame for the website
6. January 7th	Backend Design	5 hours	FC, KP	Designed an MVP Backend data model

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
7. January 9th	Frontend MVP	6 hours	VP, VP	Used the wire frame and implemented basic mock up website
8. January 10th	Image Sourcing	2 hours	VP	Found all but a few images that were needed. All are copyright free or in creative commons
9. January 11th	UI Design for Home page	2 hours	VP, KP	Finalized colors and made the home screen
10. January 16th	UI Design for Dashboard page	3 hours	VP, VP	Finalized colors and made the home screen UI
11. January 17th	UI Design for community pages	3 hours	VP, VP, KP	Finalized the community pages and used reddit and other sites as UX inspiration
12. January 18th	Backend integration to Log in	2 hours	FC, VP, KP	Decided to use Supabase and set up DB

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
January 21st 13.	Backend Integration for Club creation	4 hours	VP, FC, KP	None
January 22nd 14.	Backend Integration for Other features	5 hours	FC, KP	None
January 24th 15.	Testing for bugs	2 hours	VP, FC, KP	Found several padding and rounding errors in Home and Community page
February 21st 16.	Feedback implementation	5 hours	VP, KP, FC,	Fixed broken links
February 28th 17.	Feature Discussion	2 hours	VP, KP, FC, VP	Discussed ideas and found Donation feature, 3d map, and AI assistant to be popular
March 1st 18.	Feature Implementation	10 hours	VP, KP, FC	Add the features using stripe for payment and Gemini for AI