

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
November 11 1.	Idea Brainstorming	4 hours	VP, VP, KP	Discussed the yearly theme and early ideas: • School Community Hub • Non-Profit Hub • Tech Literacy Hub
November 12 2.	Tech Stack Development	2 hours	VP, VP, KP	Discussed our competencies and evaluated 3 frameworks (chose Next): • AstroJS: fast and concise • NextJS: reliable and developed • SvelteKit: quirky and advanced features
November 20 3.	Set Up Js Project	2 hours	VP, KP	Used Next.js to make a default project with pnpm, ts, and tailwind css
December 5 4.	Content Finalization	6 hours	VP, VP, KP	Choose the school community theme and wrote up content
December 20th 5.	Wireframe design	4 hours	KP	Designed a mock up wire frame for the website

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
January 7th 6.	Backend Design	5 hours	VP, KP	Designed an MVP Backend data model
January 9th 7.	Frontend MVP	6 hours	VP, VP	Used the wire frame and implemented basic mock up website
January 10th 8.	Image Sourcing	2 hours	VP	Found all but a few images that were needed. All are copyright free or in creative commons
January 11th 9.	UI Design for Home page	2 hours	VP, KP	Finalized colors and made the home screen
January 16th 10.	UI Design for Dashboard page	3 hours	VP, VP	Finalized colors and made the home screen UI

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
January 17th 11.	UI Design for community pages	3 hours	VP, VP, KP	Finalized the community pages and used reddit and other sites as UX inspiration
January 18th 12.	Backend integration to Log in	2 hours	VP, VP, KP	Decided to use Supabase and set up DB
January 21st 13.	Backend Integration for Club creation	4 hours	VP, VP, KP	None
January 22nd 14.	Backend Integration for Other features	5 hours	VP, KP	None
January 24th 15.	Testing for bugs	2 hours	VP, VP, KP	Found several padding and rounding errors in Home and Community page

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
February 21st 16.	Feedback implementation	5 hours	VP, KP, VP	Fixed broken links
February 28th 17.	Feature Discussion	2 hours	VP, KP, VP	Discussed ideas and found Donation feature, 3d map, and AI assistant to be popular
March 1st 18.	Feature Implementation	10 hours	VP, KP, VP	Add the features using stripe for payment and Gemini for AI
March 8th 19.	Judge Feedback Integration	6 hours	VP, KP, VP	Implemented judge feedback: updated UI design to better fit community theme, fixed all remaining broken links, improved color contrast and accessibility across pages
March 15th 20.	UI Polish & Accessibility	4 hours	VP, KP, VP	Refined typography and spacing site-wide; added ARIA labels and keyboard navigation support for accessibility compliance

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
March 22nd 21.	Performance Optimization	3 hours	VP, VP	Optimized image loading with lazy loading and next/image; reduced initial page load time by ~40%
March 29th 22.	Content & Copy Review	2 hours	KP, VP, VP	Proofread all site content, corrected grammar errors, and updated club descriptions with latest information
April 5th 23.	Mobile Responsiveness Fixes	4 hours	VP, VP	Fixed layout breaking on small screens; improved hamburger menu behavior and touch targets across all pages
April 12th 24.	Donation Feature Testing	3 hours	KP, VP, VP	End-to-end tested Stripe donation flow; resolved webhook mismatch bug and confirmed successful test transactions
April 19th 25.	UI Rebranding & Kit Update	5 hours	VP, KP, VP	Added graduation hat icon to UI; rebranded site using updated ZUI UI kit components across all pages

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
April 26th 26.	Final QA & Cross-browser Testing	4 hours	VP, VP, KP	Tested on Chrome, Firefox, Safari, and Edge; fixed flexbox gap issue on Firefox and Safari backdrop-filter bug
May 3rd 27.	Deployment & Documentation	5 hours	VP, KP, VP	Deployed final build to Vercel production; wrote README with setup instructions and feature documentation
May 10th 28.	Final Review & Submission Prep	3 hours	VP, KP, VP	Conducted last walkthrough of all features; compiled project documentation and prepared submission materials for TSA conference
May 12th 29.	Project Completion	2 hours	VP, VP, KP	Confirmed all deliverables complete; submitted final project and work log for TSA evaluation